BILL NO. S-85-06-19

SPECIAL ORDINANCE NO. S-123-85

AN ORDINANCE approving Change Order #1 (Final), Contract #8408, Ley Road-Speedway Drive, with Land, Inc., in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1 (Final), Contract #8408, with Land, Inc., in connection with the Board of Public Works and Safety, for:

> Change Order #1 (Final), Contract #8408, Ley Road-Speedway Drive, is necessary because of the following. Item 1 (6 L.F. 8" Cl 50 DI Water Main) increased to connect into existing main. Item 5 (1 L.F. Grass Restoration) decreased one foot to correct length. Item 6 (100 L.F. 16" Steel Casing (Boring Method) deleted. Item 6A (100 L.F. 16" Steel Casing (Open Cut Method) added; railroad approved of open-cut method;

involving a net decrease of Four Thousand Two Hundred Eight and 80/100 Dollars ($4,208.80), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ____, the ____ day of ____, 19____, at ____ o'clock ____.M.,E.S.T.

DATE: 6-11-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	____	____	1	____
BRADBURY	✓	____	____	____	____
BURNS	✓	____	____	____	____
EISBART	✓	____	____	____	____
GiaQUINTA	✓	____	____	____	____
HENRY	✓	____	____	____	____
REDD	✓	____	____	____	____
SCHMIDT	____	____	____	✓	____
STIER	✓	____	____	____	____
TALARICO	✓	____	____	____	____

DATE: 6-25-85

Sandra E. Kennedy
SANDRA E. KENNEDY, ~~CITY CLERK~~

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (SPECIAL) (~~ZONING~~ MAP) ORDINANCE (~~RESOLUTION~~) NO. S-123-85 on the 25th day of June, 19 85,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of June, 19 85, at the hour of 1:30 o'clock P.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of June, 19 85, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

CONTRACT NO. 8408

Change Order No. 1 (FINAL)
Project No. 63681
Name of Project LEY ROAD-SPEEDWAY DR.

Resolution No. ---
Board Order No. 113-84
Date MAY 16, 1985

To: LAND, INC.
(Contractor)

Orig. 75-28-13 5-22-85
Bd's Copy

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	6 L.F.	8" Cl 50 DI Water Main	15.45	---	92.70
5	1 L.F.	Grass Restoration	1.50	1.50	---
6	100 L.F.	16" Steel Casing (Boring Method)	74.50	7,450.00	---
6A	100 L.F.	16" Steel Casing (Open Cut Method)	31.50		3,150.00

Total Decrease	7,451.50	
Total Increase		3,242.70
Net (Decrease) (~~Increase~~) Contract Price	4,208.80	

The sum of $ 4208.80 is hereby (~~added~~) (deducted from) the total contract pri and the final contract price shall be adjusted as follows:

Original Contract Price	$ 22,600.35
Current Contract Price Adjusted by Previous Change Order	$ 22,600.35
New Contract Price Including This Change Order	$ 18,391.55

The time provided for completion in the contract for this project is (unchanged) (~~increased~~ (~~decreased~~) by No calendar days due to this Change Order. The date for completion of all work shall be Unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Tony L. Atherton (Chief Water Engineer) Date 5-17-85
T. L. Atherton, P. E.

Accepted by: Jack Braun (Contractor) Date 5-17-85
Jack Braun, P.E., Pres., Land , Inc.

Approved by: (~~Director of Water Resources~~) Date

Approved by: David J. Kiester (Chm. Bd. of Works) Date 5-22-85
David J. Kiester

Cosette R. Simon (Member Bd. of Works) Date 5-22-85
Cosette R. Simon

Lawrence D. Consalvos (Member Bd. of Works) 5-22-85
Lawrence D. Consalvos

Attested by: Helen V. Gochenour (Clerk) Date
Helen V. Gochenour

CONTRACT NO. 8408
Resolution No. ---

Board Order No. 113-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Item 1 increased to connect into existing main.

Item 5 Decreased one foot to correct length.

Item 6 Deleted.

Item 6A Added; railroad approved of open-cut method.

2. Will proposed change alter size of the project? Yes_____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

James C. Bradley

James C. Bradley, P. E. Engineer

TITLE OF ORDINANCE Contract 8408 Change Order #1 (Final) Ley Road-Speedway Drive, Land, Inc., Contractor

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 85-06-19

SYNOPSIS OF ORDINANCE Contract 8408 Change Order #1 (Final) Ley Road-Speedway Drive, is necessary because of the following. Item 1 (6 L.F. 8" Cl 50 DI Water Main) increased to connect into existing main. Item 5 (1 L.F. Grass Restoration) decreased one foot to correct length. Item 6 (100 L.F. 16" Steel Casing (Boring Method deleted. Item 6A (100 L.F. 16" Steel Casing (Open Cut Method) added; railroad approved of open-cut method. Land, Inc., is the Contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $4,208.80 Decrease

ASSIGNED TO COMMITTEE

BILL NO. S-85-06-19

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order #1 (Final), Contract #8408, Ley Road-Speedway Drive, with Land, Inc., in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
Thomas C. Henry	THOMAS C. HENRY CHAIRMAN	
Janet G. Bradbury	JANET G. BRADBURY VICE CHAIRWOMAN	
	DONALD J. SCHMIDT	
	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 6-25-85

SANDRA E. KENNEDY
CITY CLERK